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Muskrat Falls Site  
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Muskrat Falls ς Current Status 

ω First pour of concrete in the spillway ς completed Aug 2014 

ω Reservoir clearing progressing ahead of schedule 

ω Construction continuing on Integrated Cover System 

ω Fabrication and manufacturing of the turbines and generators is 
progressing ahead of planned schedule 
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Spillway and Powerhouse 
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Spillway ς Concrete Pour 
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Labrador Transmission Asset 
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 LTA Status Update 

ω Right-of-way clearing continues in advance of transmission 
construction 

ω First towers to be erected in the coming months 

ω All materials for HVac construction delivered to laydown area 

ω Completed necessary infrastructure in Churchill Falls 

ω Completed earthworks and started construction on 
transmission infrastructure. Work progressing as planned. 
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LTA ς Right-of-Way Clearing  
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LTA - Tower Assembly 
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HVac Towers 
          Self supporting structures   Guyed Structures 
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