
 

February 15, 2021  

Board of Commissioners of Public Utilities 
Prince Charles Building 
120 Torbay Road, P.O. Box 21040 
St. John’s, NL  A1A 5B2  

Attention:   Ms. Cheryl Blundon 
  Director of Corporate Services & Board Secretary 

Dear Ms. Blundon, 

Re: Reliability and Resource Adequacy Study Review – Labrador-Island Link Monthly Update – 
February 2021 Further Update 

As follow-up to Hydro’s February 4, 2021 correspondence, the status of a number of the reporting items 
has changed as outlined in the following. 

1.0 COVID-19 PANDEMIC EFFECTS ON MUSKRAT FALLS PROJECT EXECUTION 

On February 12, 2021, the Chief Medial Officer of Health announced that the recent rise in COVID-19 
cases in the province is due to the COVID-19 UK variant, B.1.1.7, and as a result has moved the province 
to Alert Level 5. On February 13, 2021, the Lower Churchill Project (“LCP”) issued a declaration of Force 
Majeure to GE Grid and GE Power for the Soldiers Pond Site for a period of two weeks as a 
precautionary measure in alignment with the Newfoundland and Labrador Public Health special 
measures order. The situation will be re-evaluated towards the end of the two week period, or earlier, if 
conditions merit. 

2.0 LABRADOR-ISLAND LINK 

2.1 Operations 

The February 4, 2021, Labrador-Island Link (“LIL”) update noted that damage to the electrode line in 
Labrador was isolated to eight of 1,229 towers, which included eight damaged crossarms, and 16 areas 
of electrode line conductor damage that required repair, including one span where the conductor was 
broken and laying on the ground. It was also noted that the majority of the damage was isolated to the 
electrode line, predominately, electrode line one (EL1), with minor damage to electrode line two (EL2). 
Since that update, additional damage has occurred on EL1 and EL2. Currently, damage has been 
identified on 30 of 1,229 towers, which includes 29 spans that require conductor splicing, repair, or 
restringing, including four spans where the conductor has fallen to the ground, as well as 12 crossarms 
that require repair or replacement. 

Power Supply is continuing to leverage resources from its Emergency Response Plans to complete the 
repairs. As of February 14, 2021, 10 crossarms and 14 electrode conductor sections have been repaired. 
To date, all required material has been readily available from inventory. While the scope of the damage 
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to the electrode line has grown since the previous update, the current repairs are still planned to be 
completed in February 2021.  

As noted in the February 4, 2021 update, on the night of February 3, 2021, during bipole dynamic 
commissioning, the LIL experienced an unplanned trip on Pole 2. Upon investigation, crews near Forteau 
discovered that a section of the Pole 2 conductor had fallen to the ground (this failure is separate from 
the ice storm damage to the electrode line). The cause of the failure has been identified as a failed 
eyebolt that secures the insulator to the dead end tower. Since this incident, a second Pole 2 eyebolt on 
a dead end tower in the same vicinity has been identified to have a similar failure mechanism. A 
contract resource has been mobilized to execute this repair in parallel with the electrode line repairs. 
Further inspections of similar hardware in this area are planned, and root cause investigations into the 
failures on both the Pole 2 conductor and the electrode line are underway. 

On February 7, 2021, while crews were repairing a section of conductor on EL1, a section of conductor 
on EL2 failed in the same vicinity resulting in notable shaking of the nearby towers and associated lines, 
which caused ice to fall in the vicinity of workers below. As a result of the safety incident, work activities 
were paused while the safe work plans were reviewed. A third party with experience removing ice from 
transmission lines has since been engaged to reduce the ice loading on the lines in order to minimize the 
risk of working on the repairs. Ice removal is expected to be complete on February 16, 2021.Once the ice 
has been largely removed, a detailed line inspection is planned to determine if further repairs will be 
required now or during the summer work season.  

Dynamic commissioning and power transfer over the LIL has been paused since the EL2 failure on 
February 7, 2021. Dynamic commissioning will recommence once repairs are complete.   

If you have any questions or comments, please contact the undersigned. 

Yours truly, 

NEWFOUNDLAND AND LABRADOR HYDRO 

 
Michael S. Ladha 
Vice President, General Counsel, Corporate Secretary & Commercial 
MSL/sk 
 

ecc: Board of Commissioners of Public Utilities 
 Jacqui Glynn 
 Maureen P. Greene, Q.C. 
 PUB Official Email 

 Newfoundland Power 
 Gerard M. Hayes 

Kelly C. Hopkins 
 Regulatory Email 

 Consumer Advocate 
Dennis M. Browne, Q.C., Browne Fitzgerald Morgan & Avis  
Stephen F. Fitzgerald, Browne Fitzgerald Morgan & Avis 

 Sarah G. Fitzgerald, Browne Fitzgerald Morgan & Avis 
 Bernice Bailey, Browne Fitzgerald Morgan & Avis 
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Industrial Customer Group 
 Paul L. Coxworthy, Stewart McKelvey 
 Denis J. Fleming, Cox & Palmer 
 Dean A. Porter, Poole Althouse 

Labrador Interconnected Group 
 Senwung Luk, Olthuis Kleer Townshend LLP 
 Julia Brown, Olthuis Kleer Townshend LLP 


