
 

June 3, 2021 

Board of Commissioners of Public Utilities 
Prince Charles Building 
120 Torbay Road, P.O. Box 21040 
St. John’s, NL  A1A 5B2 

Attention:   Ms. Cheryl Blundon 
  Director of Corporate Services & Board Secretary 

Dear Ms. Blundon: 

Re: Reliability and Resource Adequacy Study Review – Labrador-Island Link Monthly Update – 
May 2021 

On November 21, 2019, the Board of Commissioners of Public Utilities (“Board”) requested that 
Newfoundland and Labrador Hydro (“Hydro”) provide further information as a result of the findings in 
The Liberty Consulting Group’s (“Liberty”) Eighth Quarterly Monitoring Report on the Integration of 
Power Supply Facilities to the Island Interconnected System. In its response, Hydro committed to 
providing Liberty and the Board with a monthly status update regarding the schedule for the Labrador-
Island Link (“LIL”) software development and testing, updated information in response to the specific 
requests detailed in the Board’s November 21, 2019 correspondence, and other pertinent information 
with respect to the Muskrat Falls Project. On January 19, 2021, the Board requested Hydro continue 
monthly reporting and outlined specific information, at a minimum, to be included.1 Enclosed please 
find the information provided by Nalcor Energy with respect to the Board’s request. 

1.0 COVID-19 PANDEMIC EFFECTS ON MUSKRAT FALLS PROJECT EXECUTION 

The safety of project workers and their families, the communities in which Nalcor Energy operates, and 
the public is of utmost importance to Nalcor Energy and the company is taking all responsible measures 
to protect people’s health and safety. The Lower Churchill Project (“LCP”) and its contractors continue to 
follow all COVID-19 Health and Safety measures as per the established guidelines. 

LCP continues to closely monitor the COVID-19 pandemic and follow advice from medical experts and 
Public Health guidance, and will implement mitigation measures as necessary to reasonably mitigate the 
COVID-19 risk to workers and the communities they live in. 

                                                      
1 Hydro’s report has been adjusted to reflect the Board’s request, with the exception of information related to the LIL monthly 
energy transfers and Maritime Link availability and exports and imports in the month. Both pieces of information are currently 
included in Hydro’s monthly energy supply report and are not available in a time frame that corresponds with the timing of this 
report. 
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2.0 LABRADOR-ISLAND LINK 

2.1 Commissioning Activities 

2.1.1 Bipole Commissioning 

As previously reported, Trial Operations for the Interim Bipole Software was complete on May 1, 2021. 
Since that time, LIL has been online to transfer power when possible. LCP and Hydro continue to work 
together to identify opportunities to bring LIL online to increase power transfer and operational 
experience.  

GE Canada (“GE”), previously referred to as GE Grid, has developed all the remaining functions for the 
Final Bipole Software and has integrated them into the software. GE is progressing through their 
software testing stages slower than planned due increased time required to resolve bugs. GE has 
confirmed LCPs assessment that there is increased risk and pressure on the Final Bipole Software 
schedule. LCP is awaiting an updated schedule from GE to reflect the current schedule pressures.  

GE has confirmed that their beam supplier started manufacturing at two of their European factories in 
April 2021; however, quality concerns have caused GE to reject a number of beams, which has resulted 
in a slower than expected delivery from the factories. GE is scheduled to ship the first batch of beams to 
Canada prior to the end of this week. At this time, GE is maintaining their beam replacement schedule 
with work planned to start on Pole 2 in June 2021 and Pole 1 in July 2021. All beam replacement work is 
currently scheduled to be complete in August 2021. 

2.1.2 Soldiers Pond Synchronous Condensers 

GE Power is continuing with completions and commissioning work at the Soldiers Pond Synchronous 
Condenser Site. SC3 completed Trial Operations on May 25, 2021. LCP is working through the process of 
SC3 Turnover to Nalcor Energy, Power Supply. SC2 is balanced and rotating; synchronization to the grid 
is planned for June 2021. The elliptical bearings are installed in SC1; work to connect internal 
instrumentation and end caps will continue throughout the month. GE Power’s schedule has not 
changed since the previous monthly update; SC3 was complete in May 2021, SC2 to be compete in July 
2021, and SC1 to be complete in September 2021. 

2.2 Operations 

2.2.1 Labrador-Island Link Damage 

Root Cause Investigations into the electrode line and transmission line failures are complete. Reports of 
the incidents were finalized in May 2021, and provided to stakeholders. 

2.2.2 Outages 

There were no system outages during the reporting period.  
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3.0 MUSKRAT FALLS GENERATION 

3.1 Commissioning Activities 

3.1.1 Unit 1 

Unit 1 was released for service and transferred to operations on December 22, 2020. 

3.1.2 Unit 2 

Unit 2 was first synchronized to the grid on May 15, 2021. Online commissioning and the 72-hour trial 
run were successfully completed on May 27, 2021. Outstanding systems tests are currently being 
performed. Investigation into a trip during Unit 2 commissioning related to the controls system is 
ongoing. Unit 2 release for service milestone is now planned for the second week of June 2021. 

3.1.3 Unit 3 

Unit 3 head cover modifications are complete and the unit was released for water up on May 18, 2021. 
The Unit is currently being prepared for first turn. 

3.1.4 Unit 4 

Unit 4 installation activities are ongoing. Welding rework on the Unit is complete; final inspections on 
the inner head cover are ongoing. Head cover bolt modifications will be completed in parallel with final 
installation activates. 

3.2 Operations 

As previously noted, Andritz has identified a design issue with the bolts between the inner and 
intermediate head covers for the generating units. Monthly head cover and weld inspections continue 
to be performed on Unit 1. A planned outage will be required to address the Unit 1 inner/intermediate 
head cover bolts and stator bar replacement. Timing of inspections and required modifications will be 
scheduled with operations. This work is scheduled for later this year. 

4.0 MUSKRAT FALLS PROJECT OVERALL SCHEDULE  

The current schedule for the bipole software is outlined in Table 1. Currently, there is no change to Final 
Bipole Software schedule since the previous report. As noted in section 2.1.1, LCP is expecting an 
updated schedule from GE based on their slower than planned performance, which could have an 
impact on the overall project schedule.  

Trial Operations is complete after 30 consecutive days of power transfer without a trip attributed to the 
HVdc system. LCP has an allowance of 60 days to complete Final Bipole Trial Operations. GE has included 
90 days in their schedule to complete Final Bipole Trial Operations, as per their contractual 
requirements. 
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Table 1: LIL Bipole Software Commissioning Schedule 

Final Bipole Software 

 GE Schedule  LCP Schedule  

Final Software to Site July 29, 2021 July 29, 2021 

Dynamic Commissioning: Complete September 7, 2021 September 14, 2021 

Trial Operations: Start (at available power)  September 7, 2021 September 15, 2021 

Trial Operations: Complete (at available power) December 9, 2021 November 14, 2021 

 

The forecast completion schedule for the Muskrat Falls Generating Units outlined in Table 2 has been 
provided to LCP by Andritz. 

Table 2: Muskrat Falls Generation Commissioning Schedule 

Generating Unit Completion of Commissioning 

and Released for Service 

Status 

Unit 1 December 22, 2020 Released for service 

Unit 2 May 31, 2021 2nd week of June 2021 

Unit 3 July 31, 2021  

Unit 4 September 30, 2021  

 

Based on the schedules presented above, the overall Muskrat Falls Project completion date is currently 
November 14, 2021, which as noted above could be impacted by the pending schedule update from GE. 

5.0 Hydro’s Response to Liberty Consulting Group Eleventh Quarterly Monitoring Report, May 11, 
2021 

In the most recent Liberty Consulting Group Quarterly Monitoring Report, Liberty noted that: 

Hydro’s monthly LCP status reports to the Board appear to present what Nalcor has told 
it, not necessarily Hydro’s own assessment of further delay risk and resulting reliability 
consequences. Hydro, not Nalcor, has responsibility for addressing customer supply risks 
created by LIL delay. The now long track record of continuing delays and inaccuracy in 
assessing their length requires that Hydro make its own assessment of risks and 
formulate plans to address their consequences for service delivery. Hydro’s monthly 
reports to the Board need to begin and continue to offer its own assessment of schedule 
risks and plans for responding to them. 
 

Hydro acknowledges that the timing of the expected in-service of the Muskrat Falls Project assets is at 
the onset of the winter season. Liberty has noted “with risk of full-scale LIL availability even next winter 
now emerging, Hydro’s needs to make plans for addressing the reliability threats those risks impose.” 
Hydro agrees there is a material potential for unavailability, in part or in whole, of the LIL during the 
upcoming winter season, particularly given the uncertainty regarding the in-service of the assets. 
Hydro’s current plan for the upcoming winter season considers the LIL being unavailable for the entire 
winter period. To that end, Hydro had already been making and implementing plans with the 
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assumption that there will be minimal or no LIL availability this winter. Hydro views this as a cautious 
and prudent approach to be ready to reliably service customers no matter the project status. If the 
assets come into reliable service per the schedule, Hydro will adjust its generation profile accordingly. 
Actions taken include: 

 Managing system energy considering required minimum energy (water) storage limits to ensure 
there is sufficient energy in storage to supply customers in the event of a three-month outage to 
the LIL during the peak winter period;  

 investing necessary capital in the Holyrood Thermal Generating Station (“Holyrood TGS”) to 
support its ability to be fully available for generation during the upcoming winter season;  

 completing comprehensive operating maintenance to ensure Holyrood TGS is able to operate 
reliably to its full capacity; 

 maintaining the necessary employee complement at the Holyrood  TGS to ensure reliable 
operation; 

 ensuring sufficient fuel availability at Holyrood TGS;  

 completing and filing Winter Readiness reports which provide assessments of progress of critical 
work to be completed in advance of the winter operating season.  

 investing and maintaining in the remainder of its generating fleet to support total system 
availability during the upcoming winter season; and 

 conducting system reliability analysis for a wide range of operating scenarios to assess system 
risk under varying conditions. 

While Liberty has suggested that “Hydro’s monthly reports to the Board need to begin and continue to 
offer its own assessment of schedule risks and plans for responding to them”, respectfully, the analysis 
and findings presented in Hydro’s Near-term Reliability reports, as well as its winter readiness 
assessments, provide stakeholders with a clear view of system risk for the upcoming winter season. It is 
Hydro’s opinion that instituting additional reporting on schedule and risks is unnecessary. As noted 
above, Hydro is already readying the system for no LIL availability for this coming winter season and 
therefore such an effort to make assessments on schedule risk will not result in additional actions being 
taken beyond those noted above already underway. 

Hydro works closely with Nalcor Energy to regularly review the schedule status of all Muskrat Falls 
assets and meets regularly, at both the technical and leadership levels, to monitor and mitigate risks. 
Further, representatives of Nalcor, the Board, and Liberty meet on a regular basis to review and discuss 
Muskrat Falls Project progress. Finally, as the majority of the matters related to schedule risk are 
between Nalcor and its contractors, it remains appropriate for Nalcor to continue reporting on these 
issues. 

Hydro is committed through its planning and asset management activities to assess risk and take action 
to provide reliable service for its customers through the full system transition. Hydro assess and 
provides the Board with updates on its operational status for the upcoming winter season through both 
its Near-term reliability reports and its winter readiness reports, filed in October, November and 
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December annually. An additional assessment of Muskrat Falls Project schedule risks and plans by Hydro 
introduces additional cost and complexity without providing customer and system benefit. Hydro 
believes it should remain focused on actively managing its operations, executing the necessary capital 
and maintenance work, and managing risk (including the unavailability of the LIL) to support reliable 
service for its customers. 

If you have any questions or comments, please contact the undersigned. 

Yours truly, 

NEWFOUNDLAND AND LABRADOR HYDRO 

 
Michael S. Ladha 
Vice President, General Counsel, Corporate Secretary & Commercial 
MSL/kd 

ecc: Board of Commissioners of Public Utilities 
 Jacqui Glynn 
 Maureen P. Greene, Q.C. 
 PUB Official Email 

 Newfoundland Power 
 Kelly C. Hopkins 
 Dominic J. Foley 
 Regulatory Email 

Consumer Advocate 
Dennis M. Browne, Q.C., Browne Fitzgerald Morgan & Avis  
Stephen F. Fitzgerald, Browne Fitzgerald Morgan & Avis 

 Sarah G. Fitzgerald, Browne Fitzgerald Morgan & Avis 
 Bernice Bailey, Browne Fitzgerald Morgan & Avis 

Industrial Customer Group 
 Paul L. Coxworthy, Stewart McKelvey 
 Denis J. Fleming, Cox & Palmer 
 Dean A. Porter, Poole Althouse 

Labrador Interconnected Group 
 Senwung Luk, Olthuis Kleer Townshend LLP 
 Julia Brown, Olthuis Kleer Townshend LLP 


