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APPENDIX I 
 

List of Contracts Planned to be  
Issued by Nalcor Energy 



Focus Contracts for this Group

Selection Criteria

Contract Part of IE

Package Title Package # Project Type Status (1) Contract Basis Award Date (2) Value >$100m Review

Construction of Intakes & Powerhouse, Spillway and 
Transition Dams

CH0007 MF Civil Started Unit Rates 09/15/13 X X

Supply and Install of Converters and Cable Transition 
Compounds

CD0501 LIL S & I Started Lump Sum 12/20/13 X X

Construction of 350 kV HVdc Transmission Line ‐ Section 1
(MF to SOBI to Deer Lake 610 km)

CT0327 LIL Civil Started Combination 
Lump Sum‐Unit 
Rates

Q2 2014 X X

Construction of 315 kV Hvac Transmission Line (MF to CF) CT0319 LTA Civil Started Combination 
Lump Sum‐Unit 
Rates

09/30/13 X

Construction of 350 kV HVdc Transmission Line ‐ Section 2
(Central & Eastern NL 470 km)

CT0346 LIL Civil Not

Started

Combination 
Lump Sum‐Unit 
Rates

Q3 2014 X X

Supply and Install Turbines and Generators CH0030 MF S & I Awarded Lump Sum 01/02/13 X X

Construction of AC Substation and Synchronous Condensers
Facilities

CD0502 LIL/LTA Civil Started Unit Rates 03/17/14 X X



Key Contracts

2

Selection Criteria

Contract Part of IE

Package Title Package # Project Type Status (1) Contract Basis Award Date (2) Value >$100m Review

Construction of Reservoir Clearing ‐ North and South 
Banks (was formally CH0023 & CH0024)

CH0024‐001 MF Civil Awarded Combination 
Lump Sum‐Unit 
Rates

04/25/13 X

Construction of North and South Dams CH0009 MF Civil Not Started Lump Sum Q2 2014 X

Provision of Catering, Housekeeping & Janitorial 
Services (MF)

SH0018 MF Services Started Unit Rate 09/19/13 X

Construction of Bulk Excavation Works CH0006‐001 MF Civil Awarded Unit Rates 11/06/12 X X

Supply and Install Accommodations Complex Buildings CH0002‐001 MF S & I Awarded Lump Sum 10/22/12 X

Supply and Install of Powerhouse Hydro‐Mechanical 
Equipment

CH0032 MF S & I Started Lump Sum 09/30/13 X

Submarine Cable Design, Supply and Install LC‐SB‐003 LIL S & I Awarded 11/29/12 X X

Engineering, Procurement and Construction 
Management (EPCM) Services

N/A MF/LTA/

LIL

Services Awarded 02/01/11 X X

Supply of Generator Step‐up Transformers PH0014 MF Supply Started Lump Sum 09/18/13 X

Supply of Generator Circuit Breakers PH0016 MF Supply Started Lump Sum 12/02/13 X
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Contract Package List

Excluding SOBI Crossing (as of 3‐Feb‐2012)

MF LTA LITL

C1 C ‐ Contract CH0002 Supply and Install Accommodations Complex Buildings X

C1 C ‐ Contract CH0003 Supply and Install Administrative Buildings x

C1 C ‐ Contract CH0004 Construction of Southside Access Road x

C1 C ‐ Contract CH0005 Supply nad Install Accommodations Complex Site Utilities x

C1 C ‐ Contract CH0006 Construction of Bulk Excavation Works and Associated Civil Works x

C1 C ‐ Contract CH0007 Construction of Intake and Powerhouse, Spillway and Transition Dams x

C1 C ‐ Contract CH0008 Construction of North Spur Stabilization Works x

C1 C ‐ Contract CH0009 Construction of North and South Dams x

C1 C ‐ Contract CH0023 Construction of Reservoir Clearing South Bank x

C1 C ‐ Contract CH0024 Construction of Reservoir Clearing North Bank x

C1 C ‐ Contract CH0029 Construction of Site Restoration at Muskrat Falls x

C1 C ‐ Contract CH0030 Supply and Install Turbines and Generators x

C1 C ‐ Contract CH0031 Supply and Install Mechanical and Electrical Auxiliaries (MF) x

C1 C ‐ Contract CH0032 Supply and Install Powerhouse Hydro‐Mechanical Equipment x

C1 C ‐ Contract CH0033 Supply and Install Powerhouse Cranes x

C1 C ‐ Contract CH0034 Supply and Install Powerhouse Elevator x

C1 C ‐ Contract CH0039 Supply and Install McKenzies River Permanent Bridge x

C1 C ‐ Contract CH0046 Supply and Install Spillway Hydro‐Mechanical Equipment x

C1 C ‐ Contract CH0048 Construction of Site Clearing Access Road & Ancillary Areas x

C1 C ‐ Contract CH0049 Supply and Install Log Booms x

C1 C ‐ Contract CH0050 Supply of Concrete including Batch Plant (MF) x

C1 C ‐ Contract CH0052 Construction of Habitat Compensation Works x

C1 P ‐ Purchase Order PH0014 Supply of Generator Step‐up Transformer x

C1 P ‐ Purchase Order PH0015 Supply of Isolated Phase Bus x

C1 P ‐ Purchase Order PH0016 Supply of Generator Circuit Breakers x

C1 P ‐ Purchase Order PH0035 Supply of 15kV Switchgear and Station Service Breakers x

C1 P ‐ Purchase Order PH0036 Supply of Auxiliary Transformers x

C1 P ‐ Purchase Order PH0037 Supply of 25kV Switchgear x

C1 P ‐ Purchase Order PH0038 Supply of Emergency Diesel Generators x

C1 S ‐ Service Contract SH0001 Physical Hydraulic Model x

C1 S ‐ Service Contract SH0018 Provision of Catering, Housekeeping and Janitorial Services (MF) x

C1 S ‐ Service Contract SH0019 Provision of Security Services x

C1 S ‐ Service Contract SH0020 Provision of Medical Services x

C1 S ‐ Service Contract SH0021 Provision of Road Maintenance and Snow Clearing Services (MF) x

C1 S ‐ Service Contract SH0022 Provision of Fuel Supply and Dispensing Services (MF) x

C1 S ‐ Service Contract SH0040 Provision of Garbage Removal and Disposal Services (MF) x

C1 S ‐ Service Contract SH0041 Provision of Ground Transportation Services (HVGB to MF) x

C1 S ‐ Service Contract SH0051 Provision of Buildings Maintenance Services (MF) x

38
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Contract Package List

Excluding SOBI Crossing (as of 3‐Feb‐2012)

MF LTA LITL

C3 C ‐ Contract CD0501 Supply and Install Converters and Cable Transition Compounds X

C3 C ‐ Contract CD0502 Construction of AC Substations and Synchronous Condensers Facilities X

C3 C ‐ Contract CD0503 Construction of Earthworks at Various Power Distribution Sites X X

C3 C ‐ Contract CD0508 Supply and Install of Electrode Sites X

C3 C ‐ Contract CD0509 Construction Telecommunication Services ‐ Phase 2 X

C3 C ‐ Contract CD0510 Supply and Install Permanent Communication Systems X X X

C3 C ‐ Contract CD0512 Construction of Construction Power Facilities X

C3 C ‐ Contract CD0534 Supply and Install Soldiers Pond Synchronous Condensers X

C3 C ‐ Contract CD0535 Construction Telecommunication Services ‐ Phase 2 Remote Camps X X

C3 C ‐ Contract CD0538 Supply and Install Accommodations Camp (CF) X

C3 C ‐ Contract CD0564 Construction of Land Mobile Radio System ‐ Labrador X X X

C3 P ‐ Purchase Order PD0505 Supply of Switchyard Equipment, AC Substations at CF, MF and SP X X

C3 P ‐ Purchase Order PD0513 Supply of 138/25 kV Transformers X

C3 P ‐ Purchase Order PD0514 Supply of 138 kV & 25 kV Circuit Breakers X

C3 P ‐ Purchase Order PD0515 Supply of 138 kV & 25 kV Disconnect Switches X

C3 P ‐ Purchase Order PD0518 Supply of 138 kV Capacitor Voltage Transformers X

C3 P ‐ Purchase Order PD0519 Supply of 25 kV Vacuum Interrupters X

C3 P ‐ Purchase Order PD0520 Supply of 25 kV 6 x 3.6 MVAR Capacitor Banks X

C3 P ‐ Purchase Order PD0522 Supply of Pre‐fabricated Control Room Building X

C3 P ‐ Purchase Order PD0523 Supply of Substation Service Transformer X

C3 P ‐ Purchase Order PD0529 Supply of 25 kV Reclosers, MV Switches & Fuse Cut‐outs X

C3 P ‐ Purchase Order PD0530 Supply of 138 kV & 25 kV Surge Arrestors X

C3 P ‐ Purchase Order PD0531 Supply of MV Instrument Transformer X

C3 P ‐ Purchase Order PD0533 Supply and Install Early Works Telecom Devices X

C3 P ‐ Purchase Order PD0537 Supply of Power Transformers, AC Substations at CF, MF and SP X X

C3 P ‐ Purchase Order PD0561 Supply of D20 RTU and Cabinet (CF) ‐ Construction Power X

C3 P ‐ Purchase Order PD0562 Supply of Specific Relays and Test Switches (CF) ‐ Construction Power X

C3 P ‐ Purchase Order PD0563 Supply of 138 kV Circuit Switcher (CF) ‐ Construction Power X

C3 S ‐ Service Contract SD0536 Provision of Integrated Commissioning Support Services X X X

C3 S ‐ Service Contract SD0560 Provision of Early Works Construction Telecommunication Services (MF) X

C3 S ‐ Service Contract SD0565 Provision of Land Mobile Radio System ‐ Newfounland X
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Contract Package List

Excluding SOBI Crossing (as of 3‐Feb‐2012)

MF LTA LITL

C4 C ‐ Contract CT0319 Construction of 315 kV HVac Transmission Line (MF to CF) X

C4 C ‐ Contract CT0327 Construction of 350 kV HVdc Transmission Line ‐ Section 1 X

C4 C ‐ Contract CT03141 Clearing of Right of Way for 315 kV KVac Transmission Line (MF to CF) X

C4 C ‐ Contract CT0342 Construction of AC Transmission Lines ‐ Island X

C4 C ‐ Contract CT0343 Clearing of Right of Way for HVdc Transmission Line ‐ Section 1 X

C4 C ‐ Contract CT0345 Clearing of Right of Way for HVdc Transmission Line ‐ Section 2 X

C4 C ‐ Contract CT0346 Construction of 350 kV HVdc Transmission Line ‐ Section 2 X

C4 P ‐ Purchase Order PT0300 Supply of Transmission Line Conductors ‐ 315 kV HVac X

C4 P ‐ Purchase Order PT0301 Supply of HVac Insulators ‐ 315 kV HVac X

C4 P ‐ Purchase Order PT0302 Supply of Steel Towers ‐ 315 kV HVac X

C4 P ‐ Purchase Order PT0303 Supply of Tower Hardware ‐ 315 kV HVac X

C4 P ‐ Purchase Order PT0304 Supply of Optical Ground Wire (OPGW) ‐ 315 kV HVac X

C4 P ‐ Purchase Order PT0307 Supply of Steel Tower Foundations ‐ 315 kV HVac X

C4 P ‐ Purchase Order PT0308 Supply of Steel Tower Foundations ‐ 350 kV HVdc X

C4 P ‐ Purchase Order PT0313 Purchase of Electrode Line Wood Poles X

C4 P ‐ Purchase Order PT0326 Supply of Steel Wires ‐ 315 kV HVac X

C4 P ‐ Purchase Order PT0328 Supply of Transmission Line Conductors ‐ 350 kV HVdc X

C4 P ‐ Purchase Order PT0329 Supply of HVdc Insulators ‐ 350 kV HVdc X

C4 P ‐ Purchase Order PT0330 Supply of Steel Towers ‐ 350 kV HVdc X

C4 P ‐ Purchase Order PT0331 Supply of Tower Hardware ‐ 350 kV HVdc X

C4 P ‐ Purchase Order PT0334 Supply of Steel Wires ‐ 350 kV HVdc X

C4 P ‐ Purchase Order PT0335 Supply of Anchor Materials ‐ 315 kV HVac X

C4 P ‐ Purchase Order PT0336 Supply of 25 kV Distribution Line Hardware X

C4 P ‐ Purchase Order PT0337 Supply of 25 kV Distribution Line ADSS Fibre Optic Cable X

C4 P ‐ Purchase Order PT0338 Supply of 25 kV Distribution Line Conductors X

C4 P ‐ Purchase Order PT0339 Supply of 25 kV Distribution Line Insulators X

C4 P ‐ Purchase Order PT0340 Supply of Wood Poles for 138/25 kV Distribution Line X

C4 P ‐ Purchase Order PT0347 Supply of Re‐terminations Materials X

C4 P ‐ Purchase Order PT0351 Supply of Wood Poles X

C4 P ‐ Purchase Order PT0352 Supply of Anchor Materials ‐ 350 kV HVdc X

C4 P ‐ Purchase Order PT0353 Supply of Optical Ground Wire (OPGW) ‐ 350 kV HVdc X

C4 S ‐ Service Contract ST0309 Provisions of Geotechnical Investigation Services ‐ 315 kV HVac X

C4 S ‐ Service Contract ST0310 Provisions of Geotechnical Investigation Services ‐ 350 kV HVdc X

C4 S ‐ Service Contract ST0311 Provision of Survey Services ‐ 315 kV HVac X

C4 S ‐ Service Contract ST0312 Provision of Survey Services ‐ 350 kV HVdc X
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Contract Package List

Excluding SOBI Crossing (as of 3‐Feb‐2012)

MF LTA LITL

SM S ‐ Service Contract SM0700 Provision of General Freight Forwarding Services X X X

SM S ‐ Service Contract SM0701 Provision of Third Party Quality Surveillance & Inspection Services X X X

SM S ‐ Service Contract SM0703 Provision of Happy Valley‐Goose Bay Project Office Space X X X

SM S ‐ Service Contract SM0704 Provision of Surveying Services X X X

SM S ‐ Service Contract SM0705 Provision of Laboratory Services X X X

SM S ‐ Service Contract SM0706 Supply and Maintenance of Project Vehicles X X X

SM S ‐ Service Contract SM0707 Provision of Helicopter Services X X X

SM S ‐ Service Contract SM0709 Provision of Air Transportation Services X X X

SM S ‐ Service Contract SM0710 Supply and Maintenance of various IT Equipment X X X

SM S ‐ Service Contract SM0713 Provision of Geotechnical Investigation Services X X

SM S ‐ Service Contract SM0714 Provision of EPCM Services ‐ SNC Lavalin Inc. X X X

SM S ‐ Service Contract SM0715 Provision of Expediting Services X X X

12
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Liquidated Damages Calculations
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Integrated Project Schedule







MFG-SpiIDiv2 Place Stoplogs and Dewater Bay 4 

MFG Reservoir · Impoundment 

MFG·PH Completions: WATER Available- Unit 1 

MFG·PH Completions: Dynamic Comm. (Wet Te,ts to takeover) T/G- Uni1 

MFG·PH Completions: Ready for Power Generation - Unit 1 

MFG Sub-Critical Path 1 
MFG·PH Excavation: Powerhou,e (incl Cofferdam 3) 

KD=MFG·PH: CHOOO6 Bulk Exca Equip Mob Complete 

MFG·PH Civil: South Service Bay (Including Enclosure) 

MFG-PH Civil: Unit 1 Structure Ph 1 (bldg enclosed) 

MFG·PH In.tall: T/G Embedded Parts & Structure Ph 2 Unit 1 

MFG-PH In.tall/Comm: T/G Ancillary Sy.tems - Unit 1 

MFG·PH In.tall/Comm: Bldg Utility System. - Unit I 

MFG-PH Install: Pit free - Unit 1 

MFG-PH In.tall: Turbine/generator - Unit 1 Pit Free to Dry Test 

MFG·PH Completions: Static Comm. (Dry Tnts) - Unit I 

MFG·PH Completions: Rudy to Turn· Unit I 

MFG Sub-Critical Path 2 
MFG-SpiIDivl: Excavation - Spillway 

MFG-SpiIDivl: Civil Works: Cofferdams l/2/Riverside RCC(lO) 

MFG-SpilDivl Civil:: Phi Foundation Preparation - Spillway 

MFG-SpilDivl Civil: Phi Structures· Spillway 

MFG-SpiIDivlln.tall: Hydro-Mech Spillway (gates/Stoplogs) 

MFG-SpiIDivlln.tall: Install Telecom 

MFG-SpilDivl Materials: CD0510-Telecom Equipment Delivered at Site 

MFG-SpiIDivlln.tall: Telecom Static Comm 

MFG-SpilDivl Completions: Hydro-Mech Spillway (,tatic -

KD=MFG Spillway ·Phase I Ready for Diversion 

MFG-SpiIDivl: Civil Works:CoHerdams l/2/Riverside RCC(lO) Removed 

MFG·North Dam: Upstream Cofferdam(S) 

MFG·North Dam Earth: Foundation Preparation 

MFG·North Dam: evc D/S Walls & Abutments 

MFG·North Dam: RCC 

MFG·North Dam: evc Crut & D/S Facing 

...... "":"""-" '''''''"''''' 

MFG·North Dam Install: Outfitting (Lighting/HVAC/Etc) 

MFG-North Dam Completions: Static· Dynamic Comm (Lighting/HVAC/Et 

MFG Sub-Critical Path 10 
MFG·PH Civil: South Service Bay Bldg Utilities 

MFG-PH: Install Telecom South Service bay 

MFG·PH: Static - Dynamic Checks South Service Bay Utilities 

MFG-SpilDivl Civil: Phi Structures - other Structures req for Diversion 
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Federal Loan Guarantee Agreement  
(FLG)



Agreement Providing Key Terms and Conditions For the 

FEDERAL LOAN GUARANTEE BY HER MAJESTY THE QUEEN IN RIGHT OF CANADA 

FOR THE DEBT FINANCING OF THE LOWER CHURCHILL RIVER PROJECTS 

PREAMBLE 

Naleor Energy ("Nalcor"), Emera Inc. ("Emera"), the Province of Newfuundland and Labrador (''NL "), and the 
Province of Nova Scotia ("NS") have infonned Her Majesty the Queen in Right of Canada ("Canada") (all 
collectively called the "Parties") that Naleor and Emera or their affiliates intend to develop, construct and operate, 
with the .support ofNL and NS, the Muskrat Falls Generation Facility, Labrador Transmission Assets, Labrador 
Island Link, and Maritime Link Projects (the "Projects"). Canada, NL, and NS subsequently signed a Memorandum 
of Agreement to support the Projects on August 19,2011 (the "MOA"). 

It is essential to Canada that the Projects have national and regional significance, economic and financial meri~ and 
significantly reduce greenhouse gas emissions. Canada's Guarantee of the Guaranteed Debt of each Project will 
significantly enhance the credit quality of the Financing of each Project. Canada hereby agrees to guarantee the. 
Guaranteed Debt of each Project and will provide the Guarantees for the Projects as more fully described, and 
subject to the tenus and conditions described herein. 

The agreements of Canada hereunder are made solely for the benefit ofNalcor, Emera, and their affiliates including 
the Borrower., and for the benefit of the Lenders ultimately selected by them to make the Financing available fur the 
Projects and may be relied upon by all such persons but may only be enforced by Nalcor and Emera and affiliates 
including the Borrowers. 

Once it has been accepted by all the Parties, this agreement may be disclosed publicly by or on behalf of any of 
Canada, Nalcor, Emera, their affiliates, NL and NS. 

As regards the MF, LTA and LlL Projects, MFCo, LTACo, LILCo, LIL Opeo,Nalcor, NL and Canada, this 
agreement shall be governed by, and construed in accordance with, the laws of the Province of Newfoundland and 
Labrador and the federal laws of Canada applicable therein and all ~ctions, suits and proceedings arising will be 
brought in the courts of competent jurisdiction ofNL. subject to any right of appeal to the Federal Court of Appeal 
or to the Supreme Court of Canada. As regards the ML, MLCo, Emera, NS and Canada, this agreement shall be 
governed by and construed in accordance with the laws of the Province of Nova Scotia and the federal laws of 
Canada applicable therein and all actions, suits and proceedings arising will be brought in the courts of competent 
jurisdiction ofNS, subject to any right of appeal to the Federal Court of Appeal or the Supreme Court of Canada. 
This agreement sets forth the entire agreement among the Parties with respect to the matters addressed herein as 
regards the Projects and supersedes all prior communications, written or oral, with respect thereto including MOA. 
This agreement may be executed in any number of counterparts, each of which, when so executed, shall be deemed 
to be an original and all of which, taken together, shall constitute one and the same agreement. Delivery ofan 
executed counterpart of this agreement by telecopier or electronically shall be as effective as delivery of a manually 
executed counterpart of this agreement. 

Canada understands that Nalcor and Emera, or their affiliates, will be soliciting offers for the Financings from a 
range of Lenders. Given the importance of a Federal Loan Guarantee to the Financing for each Project, Canada 
hereby acknowledges and agrees that upon request by Nalcor or Emera within a reasonable period of time prior to 
any proposed meeting, it shall make available senior representatives of Canada, and its legal advisors and financial 
consultants as appropriate, responsible for the provision and oversight of the Federal Loan Guarantee, for 
participation in meetings with credit rating agencies and potential Lenders to respond to queries concerning the 
Federal Loan Guarantee. 



I 

I 

I 

TERMS AND CONDITIONS 

•. TU"R"""",, AND THE ","",,",COO""'''''' I 

1.1 Projects: 

1.2 Guarantor: 

1.3 Proponents: 

1.4 Borrowers: 

I
I The Muskrat FaIls Generation Facility ("MF"), the Labrador Transmission I 

Assets ("LTA"), the Labrador-Island Link ("LIL") and the Maritime Link I 
("ML"), each as more fully described as follows: 

I MF: an 824-MW hydro-electric generation facility in the vicinity of Muskrat 
FaIls, Labrador, which NaIcor will develop. 

I 
LTA: a 345-kV HVac transmission interconoection between Muskrat Falls and 
Chnrchill FaIls, which NaIcor will develop. 

LIL: a HVDC transmission line conoecling the Island of Newfoundland to 
generation facilities in Labrador which Nalcor will develop but in which 
Emera Inc., via a Newfoundland and Labrador corporate entity, will have an 
opportunity to invest. 

I I ML: a transmission line conoectiog the Island of Newfoundland to the 
Province of Nova Sootia, which will be developed by Emera. 

J 

Each of (i) MF and LTA together; (ii) LIL; and (iii) ML is referred to herein as 
a "Project" and together as the IIProjects". 

Her Majesty the Queen in Right of Canada ("Caoada" or "Guarantor"). 

Nalcor Energy (''Nalcor''), actiog on its own behalf and not as agent of the I Province of Newfoundland and Labrador ("NL Crown"), and Emera Inc. 
("Emera. 

I .. ", .. """,,,..,.,. w,",",_"", -.., oN""'. 



,----

1.5 Lenders: 

LTACo: a special purpose wholly-owned subsidiary ofNalcor. 

LILCo: a special purpose limited partnership controlled by Nalcor and held by 
it alone or together with Emera ("LILCo"). The obligations of LILCo will be 
guaranteed by LIL OpCo, a special purpose wholly-owned snbsidiary of 
Nalcor (ULIL OpCo"). 

MLCo: a special purpose wholly-owned subsidiary of Emera. 

Each a '·Borrower" and collectively, the '·Borrowers", 

Subject to the form of Financing Structure selected by the Borrower, with 
respect to each Borrower, a financial institution or a group of fmancial 
institutions or financiers that will purchase debt securities to be issued by such 
Borrower or make credit fucilities available to such Borrower, which will be 
guaranteed by Canada pursuant to the Federal Loan Guarantee, defined herein 
(the "Lender" or "Lenders"). Lenders shall include a Guarantee Agent and 

f-_____ . _______ ....L.I_C_o_ll_at_eral __ T_rns_te_e_~_or_th_e_b_en_e_fi_t._O_'''' """". """ -~.. ___ -:1 

2.1 Federal Loan Guarantee: 

'2:2. Transaction Structure: 

2. TRANSACTIONS 

I The Federal Loan Guarantee ("FLG") shall, in respect of each Project, be an 

[
absolute, continuing, unconditional and irrevocable guarantee of payment (not 
collection) when due of the Guaranteed Debt of the relevant Borrower to the 
Lenders. The Lenders shall not be bound to pursue or exhaust their recourses 
against the relevant Borrower or any security held by them before demanding 
payment from the Guarantor. 

Subrogation - Canada shall be subrogated in the rights of the Lenders for any 
Project in respect of and at the time of each and every 'particular payment 
made by the Guarantor. . 

Acceleration - It shall be a term of any Financing Document for any Project 
that in the event of default by a Borrower thereunder, the Lenders shall not 
accelerate the loan. 

With respect to MF, LTA and LIL, "FLG Agreement" means the agreement I 
among the Guarantor, MFCo, LTACo, LILCo and Nalcor containing their 
respective rights and obligations as contained in this Term Sheet. With respect I 
to ML, "FLG Agreement" means the agreement among the Guarantor, ML and 
Emera containing their respective rights and obligations as contained in this 
Term Sheet. 

Canada, the Borrowers and the Proponents will work to agree on a Transaction 
Structure that in conjunction with the FLG Agreement will result in the Project 
debt achieving Canada's AAA credit rating. The parties agree that the credit 
rating agencies will be asked to confirm that the FLG Agreement and 
Transaction Structme would achieve this objective. The Parties agree that 

'-__________ . ____ --'-"'th"'e"--'yw.ill work together to finaliz"._the Transaction Structure and form of 



r Guarantee, including obtaining confumation from the credit rating agencies, 
by January 31, 2013 in order to facilitate the start of the fmancing process. 

f-;;2-;;.3~F;-inan:-:-c""inC-g--';Sc-tru-'-:ctur:-e-:----+;;Fo-cl"10-wmg-c·:--cth;-e-e-x-e-c--;ution and delivery of all Financing Docmnents (defrned in 

Section 3.5), ("Financial Close"), the Borrowers intend to pay for Project costs 
which would include construction costs, interes~ fees and other related costs, 
using a combination of equity to be provided by the Proponents and debt to be 
made available by the relevant Lenders. 

The Parties agree that Financial Close for ML must occur by the later of 90 I 
days after the Nalcor Projects, or December 31, 2013. 

The Financing Structure will be flexible enough to allow each Borrower to 
raise debt, by way of: 

(i) bank credit facilities; 

(ii) a commercial paper program; 

(iii) a single bond or a series of bonds with staggered short-term maturity 
dates or a single maturity date issued and maturing within the Construction I 

I 
Period (the period between Financial Close and Commercial Operations Date 
(defrned herein)); 

I (iv) a single long-term bond or a series oflong-terrn bonds issued during the 
Construction Period; or 

(v) a combination of one or more of the foregoing optipns, together with any 
related hedging instroments. 

The Guaranteed Debt incurred during the Construction Period for each Project 
may be refinanced by way of loans, bonds or a combination thereof, provided 
that: 

(a) the principal amount of such refrnancing does not exceed the then 
outstanding principal amount of the Guaranteed Debt; and 

(b) the temi thereof does not extend beyond the end of the FLG Term, it being I 
expressly agreed that any loan or bond that matures on or after the earlier of: 

I (i) 2 years after COD; or (ii) 7 years after Financial Close, may not be further 
refrnanced. 

All of the foregoing is hereinafter collectively referred to as the "Financing". 

As may be required by the nature of the Financing, a hedging program shaIl be 
put in place for each Borrower at Financial Close. In order to ensure certainty 
in the cost of the Financing for each of the Projects, any interest expense risk 
will be hedged. The Project hedging principles will be agreed to with the I 
Guarantor prior to Financial Close. 

Canada, the Borrowers and the Proponents will work to agree on a Financing I 
Structure for the Projects, it being acknowledged that a range of frnancing 
structures may be considered. I 
"Commercial Operations Date" ("COD"), in respect of each Project, shall be 
the date upon which construction is certified by the Borrowers' Engineer to be I 
complete and confirmed by the Independent Engineer, which is currently 
expected to be July, 2017. r 

3. FLGTERMS 



3.1 Guaranteed Debt: 

3.2 Term of the FLG: 

3.3 FLG Amortization Profile: 

A. The total maximum amount of borrowing and hedging obligations 
(including principal, interest, fees, and costs) under the Financing to be 
guaranteed by Canada ("Guaranteed Debt") shall be the lesser of the following 
for each of the Projects: 

i. A fixed dollar-based cap of $6.3 billion, allocated among the Projects as 
follows: 

a. MFILTA: up to $2.6 billion, 

b. LIL: up to $2.4 billion; and . 

c. ML: up to $1.3 billion; 

herein called "Individual Project Debt Caps". 

ii. The amount of debt implied by the maximum Debt to Equity Ratios 
("DER") for each Project as follows: 

a. MFILTA: 65:35 

b. LIL: 75:25 

c. ML: lower of Nova Scotia Utility and Review Board (UARB) 
approval or 70: higher ofUARB approval or 30; or 

iii. The amount of debt that provides a miuimum Debt Service Coverage Ratio 
("DSCR") of L40x for each Project throughout the Term of the FLG. I 
B. The terms and conditions of the Guaranteed Debt shall be those commonly 
used in similar commercial transactions, shall be subject to Canada's approval, 
acting reasonably, and shall include the following: 

(i) Rate of Interest that is no greater than that which would be offered by 
Lenders to an entity with a "AAA" credit rating; I 
(ii) The proceeds from the Guaranteed Debt and the Additional Debt shall I 
be used for the sole purpose of the Project; and ' 

(iii) Any long-term bond issued in connection with the Guaranteed Deht 
may carry a call feature. 

The FLG Term shall·-:be-g"-in-on--=Fin:::·-an-c"'"ial-=---C=lose and shall terminate on the 1· 
earlier of: (a) payment in full of the Guaranteed Debt; or (b) the Maximum 
Term for each Project, as fOllows: 

(i) MFILTA: 35 years after Financial Close; I 

(ii) LIL: 40 years after Financial Close; and I 
(iii) Mi.: 40 years after Financial Close. 

The Guaranteed Debt shall be repaid in accordance with the following 
amortization profile: 

MFI LTA : simple mortgage-style amortization, ~nding no later than 35 years I 
after Financial Close; I 
LIL : level amortization, ending nO later than 55 Years after Financial Close; I 
and 



I ML: ievel amortization, ending no later than 40 years after Financial Close. I 

I The Amortization period is to begin on the earlier of: 
c.::t) !) (i) Commercial Operations Date, and 

3.4 FLG Maximum Exposure: 

3.5 FLG Conditions Precedent: 

(ii) seven (7) years after Financial Close. 

The Amortization Profile shall be such that there is no principal outstanding at 
the end of each amortization period for each Project. 

In each case, save if bullet maturity bonds are used, there shall be at least one 
payment a year. 

\Juliet maturity bonds may be used instead of amortizing bonds. Bullet 
maturities will he matched as closely as possible to the relevant FLG 
Amortization Profile. 

The. maximum exposure to the Guarantor under the FLG at any given time 
shall be the actual amount outstanding on the Guaranteed Debt at such time 
based on the FLG Amortization Profile. 

I A. The following conditions precedent (the "FLG Conditions Precedent") must 
be satisfied in form and substance acceptable to the Guarantor prior to the 
execution and delivery of the FLG for all Projects: 

(i) 

(ii) 

I (iii) 
I 
I (iv) 

(v) 

Confirmation by Credit Rating Agencies of indicative credit ratings for 
each ofMF, LTA, and LIL (prepared on a non-guaranteed basis) equal 
to or higher than investment grade; 

Provision by Credit Rating Agencies of indicative credit ratings for the 
ML (prepared on a non-guaranteed basis and based on information 
provided in the application to the UARB) equal to or higher than 
invesbnent grade; 

Enactment of legislation, and execntion of formal agreements between I 
the NL Crown and Nalcor (or related entities), which put into legally I 
binding effect the commitments made by the NL Crown as outlined in 
Schedule "A", both the legislation and the agreements being to the I 
Guarantor's sailsfaction.; 

The formalization of a regulatory framework by the Province of Nova 
Scotia (''NS'') in legislation and/or regulations; 

Execution of an inter-governmental agreement (the "IGA") between 
Canada and the NL Crown in which NL Crown; 

(a) makes the commitments outlined in Schedule "A" to Canada; 

(b) indemnifies Canada for any costs that it may incur under the FLG 
as a result of a regulatory decision or regulatory change (including 
through legislation or policy) that prevents a Borrower from 

'I recovering Project costs and fully servicing the Guaranteed Debt; and 

(c) guarantees completion of the MF, LTA and LIL Projects toCOD 

L 
such that, where non-completion is due to NL Crown's failure to 
comply with the commitments outlined in Schedule "A", NL Crown 
shall indemniJy Canada for any costs Canada may incur as a result of I 
those Projects not achieving COD. 

____ . ____ . vi) Execution of an agreement between Canada and NS in which NS 



I 
(viii) Execution and delivery of the indemnity referred to in Section 4.9; I 

(ix) Review of technical aspects of the Projects, including engineering, 
water resource and any other required due diligence by the 
Independent Engineer (as defined herein), and preparation and 
finalization (as confinned by the· Guarantor and Lenders, acting 
reasonably) of a technical due diligence report (the "IE DD Report") 
confirming that the Project execution plans are commercially 
reasonable, and consistent with Good Utility Practice; and 

(x) Other Conditions Precedent customarily included in commercial 
project financing transactions. 

Date: All reasonable thinl-party costs incurred by the Guarantor in relation to an 
FLG shall be at the expense of the Borrower for the benefit of which such 

3.6 Costs Incurred by Guarantor: FLG has been issued. 

3.7 Guarantee Fee: I No fees shall be payable to the Guarantor in respect of the provision of any 
FLG.. ~ 

3.8. Commitment Fees: Any fees paid to the Lenders under the Project Financing, such as comntitment I 
fees or up-front files, shall be commercially.reasonable. l 

4. PROJECT DEBT 

4.1 Debt Service Coverage Ratio I Definition: 
Definition and Test: I The Debt Service Coverage Ratio (UDSCR") in respect of any Borrower, and I 

in respect of any 12-month period shall be calculated as follows: 

I DSCR ~ Base Cash Flow / Debt Service, where: 

I Base Cash Flow ~ Liquidity Reserves plus Contracted Revenues less Cash 
Operating Costs 

Debt Service ~ Amortization plus Interest Expense 

Amortization ~ The amortization amount corresponding to the FLG 
Amortization profile in respect- of each Borrower 

Interest Expense ~ The interest expense for the period 

Contracted Revenues: 

(i) MF: 

I 
(a) For purposes of Initial Debt Sizing, DSCR shall include only the 
Base Block Revenue plus Liquidity Reserve; and 

I (h) For all other purposes, DSCR shall include the Base Block 
Revenue plus Liquidity Reserve, plus revenue from power purchase 
agreements with investment grade parties, based on total aunual 
energy sales not to exceed (P50) energy production for MF. 

(ii) LTA: For all purposes, DSCR shall include LTA Tariff Revenue plus 
Liquidity Reserve. 

I (iii) LIL: For all Pl!!Eoses, DSCR shall include revenue fi:!>m NL Hydro under 



indemnifies Canada for any costs it may incur under the FLG as a result 
of a regulatory decision or regulatory change (including through 
legislation or policy) that prevents a Borrower from recovering Project 
costs and fully servicing Guaranteed Debt; 

(vii) Sanction of all Projects, including ML; 

(viii) Execution of an agreement (the "Emera Guarantee Agreemenf') 
between Canada and Emera, wherein Emera shall guarantee: 

(a) the payment of $60 million to the Guarantor in the event that 
Financial Close is not achieved by the date set out herein or funds 
are not drawn from Guaranteed Debt within a reasonable time 
after Financial Close; and 

(b) following the first draw of Guaranteed Debt, Emera will 
guarantee to complete the ML or to provide required funds to I 
complete the ML; 

(ix) That all necessary environmental legal and policy authorities have been 
complied with to the satisfaction of the Guarantor; and 

with to the satisfaction of the Guarantor. I 

I 
(x) That all necessary aboriginal consultation obligations have been complied 

B. The following conditions precedent (the "FLG Conditions Precedenf') must 
be satisfied by the applicable Borrower in fonn and substance acceptable to 
the Guarantor prior to the execution and delivery of the FLG for each Project 

I of such Borrower: 

(i) Execution of the FLG Agreements and all other relevant documents 
necessary to effect Financial Close ("Financing Documeots"); 

Oi) 

I (iii) 

(iv) 

(v) 

Provision by Credit Rating Agencies of indicative credit ratings for 
the ML (prepared on a non-guaranteed basis) equal to or higher than 
investment grade in the event that the UARB decision differs from 
the application submitted by MLCo; 

Satisfaction, in the sole discretion of the Guarantor, of any and all 
Project-related due diligence deemed necessary by the Guarantor, 
including satisfactory review of all required revenue-producing 
agreements and other agreements including the MF PPA, TF A, LIL 
Assets Agreement; I 

Approval by the Guarantor, acting reasonably, of the Financing, 
Financing Structure, Financing Documents, and the Transaction 
Structure; 

A report provided by au independent expert that tbe Projects bave 
sufficient insurance coverage in place that is customary in projects of 
this nature and size; 

(vi) As required by the nature of the Financing, an interest rate hedging 

J 
program be in place to hedge expected interest expense with respect 
to the Guaranteed Debt; 

L

____________ (Vh_"> ___ A_Il_n_e_c_es_s_ary __ p_enn_·_i_ts_,_a_p_p_ro_v_a_ls_,_l_au_d-use agreements and other authorizations required at Financial Close have been obtained; 



'4:2 Debt Service Coverage Ratio: 

I the LIL Assets Agreement plus any Liquidity Reserve. --­

I (iv) ML: For all purposes, DSCR shall include revenues collected from 
ratepayers under the cost-recovery framework imposed by the Nova Scotia 
Utility and Review Board plus any Liquidity Reserve. 

Cash Operating Costs includes all cash costs of the Borrower, excluding 
interest and principal on any Guaranteed Debt. , 

Test: 

The DSCR Test shall apply both prospectively and retrospectively except "l' 
follows: 

(a) The DSCR Test shall apply prospectively in the context of the 
maximum Guaranteed Debt as defined in 3.1; and 

(b) The DSCR Test shall apply prospectively in the context of the 
Additional Debt. For purposes of the ML, the prospective calculation of the 
DSCR shall be based on the UARB-approved return on equity. I 
DSCR will be calculated monthly on a rolling 12-month basis. I 
"Base Block Revenue" means amounts paid by NL Hydro to MF in respect of 
the Base Block Energy purchase commitments as set out in the MF power I 
purchase agreement and as described in the Memorandum of Principles. I 
The DSCR for each Project shall be a minimum of 1.40x. 

If the DSCR fulls below 1.40x, then a 30-day consultation process between the 

I 
Guarantor and the relevant Borrower is triggered during which time 
information shall be provided to Canada to advise it of the reasons for such a 
decline and how the Borrower proposes to increase the DSCR. If it falls 
below 1.20x, then there shall be no distribution to equity holders. If it falls I 
below 1.10x, it shall constitote an Event of Default. I 

4.3 Cross-Default Provisions: MF, LTA, and LIL will have cross-default provisions such that an event of 
default of anyone Borrower will represent an event of default of each ofthe 

I other two Borrowers. 

f--o--;-==c:----,---;=~~____+_ There shall be no cross-default provisions in respect of Maritime Link. ~ 
4.4 FLG Events of Default: I The following is a non-exha,ustive list of Events of Default in respect of each I' 

Project for purposes of the FLG: 

(i) Failure to satisfy any covenants in the Financing Documents or FLG 
Agreement, and to cure same within 30 days of notice of default; 

(ii) Misrepresentation, fraud, or breach of material representation; 

(iii) Bankruptcy, restructuring, and insolvency of a Proponent or a 
Borrower; 

(iv) Termination (other than a scheduled termination), invalidity, 
unenforceability or default (by any party to such agreement) of any key '1 

project agreement (eg. the MF PPA, TFA, LIL Assets Agreement, ML 
revenue collection agreement) that is not cured within any applicable I 
grace period in that agreement (or within 30 days of the date of 
occurrence of such event if there is no applicable grace period), or 
replaced by an equivalent agreement within 30 days. This will be an ' 
Event of Default for the defaulting party only; 

Sale or Change of Control of Nalcor or the Borrowers, other than 



4.5 Lenders' Events ofDefuult: 

4.6 Security: 

among the Parties, or non-permitted assignment of any key contracts; 

(vi) Insufficient funding of Cost Overruns or Cost Escalations that continues 
for 90 days after being identified by the Independent Engineer; 

. (vii) Abandonment of a Project by the owner of the Project; 

(viii) Breach or termination of any contract of the Borrowers, including the 
commercial agreements between Nalcor and Emera, that is not cored 
within any applicable grace period in that agreement, (or within 30 days 
of the date of occorrence of such event if there is uo applicable grace 
period) or replaced by an equivalent agreement within 30 days. This 
will be an Event of Default for the defuulting party only; 

(ix) 

(x) 

I (xi) 

(xii) 

Unauthorized sale of any material Project assets; 

Failore to provide certificate of the Independent Engineer confirming I 
that budgeting and maintenance of the Project is being. conducted in 
confonnity with Good Utility Practice and such fuilore is not cored 
within 30 days; 

The DSCR falls below I.1 Ox; 

Failore to fund or maintain the Debt Service Reserves or the Liquidity 
Reserves as required in Section 4.16 and to core same within 5 business 
days of payment therefrom; 

(xiii) Failore to pay principal or interest within 5 business days of due date; 
and 

(xiv) Other Events of Defuult customarily included in commercial financing 
documents. 

The only Lenders' Event of Defuult in respect of the Guaranteed Debt shall be 
the failore by a Borrower and the Guarantor to pay a scheduled principal and 
interest payment. Upon the occorrence of a Lender's Event of Defuult, 
Lenders shaII have all available remedies. 

The security for the Guaranteed Debt shall include the following: 

(i) the assets of the Borrowers (including Liquidity and Debt Service 
Reserves); 

(ii) all contracts of the Borrowers, including key project agreements, as 
identified by the Guarantor; and . 

(iii) the shares of the Borrowers provided that the shares of MFCo, LT ACo 
and LILCo, may only be pledged to Canada or an agent of Canada. 

For greater certainty, the priorities of Security taken by the Guarantor sbaIl be 
determined by the Financing Structore agreed upon, and in any event shall be 
subject in priority only to Security taken by a Lender, if any. 

The Borrowers shall take all actions necessary, in the opinion of the 
Guarantor, to maintain the validity, enforceability, and priority of the 

~uarantor's security. 

~e Borrowers sbaIl not be permitted to create or suffer to exist any lien on 
their assets except liens that are customary in project financing transactions 
including, without limitation: 

(i) liens for assessments or governmental charges or levies which are not ,I 

delin uent taking into account any relevant grace periods) or, if overdue, the 



4.8 Permitted Debt: 

4.8(a) Additional Debt 

--- Viildity or amount of which is beiog contested diligently and io good faith by 
appropriate proceediogs and io respect of which adequate reserves in 
accordance with the accounting standard that has been adopted by the 
Borrower, that is, International Fioancial Reporting Standards, US GAAP or 
another recognized reporting standard, have been recorded on the balance 
sheet of such Borrower; 

(ii) construction, mechanics', carriers', warehousemen's, storage, repairers' 
and materialmen's liens but only if the obligations secured by such liens are 
not due and delioquent and no lien has been registered against title to any I 
assets of such Borrower, or if a lien has been registered, same does not affect I 
the Guarantor's priority in the Security and is beiog defended diligently and in 
good faith by appropriate proceediogs and io respect of which adequate 
reserves io the amount of the lien plus 20% have been recorded on the balance I 
sheet of such Borrower; I 

I 
(iii) easements, encroachments, rights of way, licences, reservations, I 
covenants, restrictive covenants or other similar rights in land granted to or 
reserved by other persons provided that they are reasonable and have been 
complied with and can be assigned to the Guarantor; 

(iv) any lien securing purchase money obligations permitted to be outstandiog, 
provided that each such lien affects only the property with respect to which the 
purchase money obligation it secures was iocurred; and 

(v) any lien securiog Additional Debt (defined io Section 4.8) permitted to be 
outstanding. 

I The Borrowers shall not incur debt during the Construction Period and the 
FLG Term except for: 

(i) Guaranteed Debt (also known as "Project Debf'); 

I (ii) Additional Debt (as described io 4.8(a»; 

I (iii) Debt secnred by a lien which is a Permitted Lien (other than a lien 
securiog purchase money obligations); 

(iv) Trade payables or similar debt iocurred io the ordioary course of business 
and for the purpose of carryiog on same, representing the deferred purchase 

. price of property or services; 

(v) Debt under purchase money obligations provided, however, that the I 
aggregate principal amount of purchase money obligations outstandiog at any 
time shall not exceed at any time: I 

(i) forMFILTA $15 million; I 
(ii) fur LIL $15 million; and 

(iii) for ML $15 million. 

No additional debt may be iocurred by the Borrowers duriug the term of the 
FLG, other than: (i) for an operating lioe of credit to a maximum of $10 
million for MFILTA, for UL, and for ML; and (ii) additional debt to finance 
cost ioereases from the DG3 capital cost estimates provided to the Guarantor 
and the fmal estimates at Fioancial Close ("Cost Escalations"), to finance cost] 
increases after FmanciaI Close ("Cost Overruns"), and to finance costs 
associated with major repairs and refurbishments after COD, (collectively 
called "Additional Debf'). 

L-~ ________________ ~ __________________ _ 



4.9 Independent Engineer: 

Additional Debt shall be subject to the following conditions: 

(a) It shall not be covered by the FLG; 

(b) It may be secured provided that it is subordinate to the Guaranteed Debt; 
and 

(c) It must satislY the Debt Equity Ratios and DSCR-based tests on a 
prospective, aggregate basis (taking into account the Guaranteed Debt and the 
Additional Debt) throughout the term of the Additional Debt. 

Additional Debt with bullet maturities will be subject to a deemed periodic 
amortization profile in order to preserve the validity of the DSCR-based test. 

An engineer (the "Independent Engineer" or "IE") shall have been appointed 
to permit each Lender and the Guarantor to complete their due diligence and to 
ensure compliance with the terms of the FLG Agreements and all Financing 
Documents required to effect Financial Close. The Independent Engineer will 
represent the Guarantor and the Lenders. The Borrowers shall provide written 
confirmation, that has been confirmed in writing by the IE, that they have no 
contractual or other relationship with the IE other than the obligation to pay 
the fees of the IE. 

The IE shall review the Project documents and any information provided in 
support of any drawdown requested by a Borrower and shall make a 
recommendation to the Lender by way of an IE certificate. The Independent 
Engineer shall be assigned a scope of responsibility designed to ensure the 
Projects are developed, maintained, and operated in a manner which is 
consistent with Good Utility Practice (as defined herein). 

The Independent Engineer shall have full access to all information related to 
the Projects and access to management and employees of the Proponents or 
Borrowers as required. 

',. The cost of the Independent Engineer shall be borne by the Borrowers. 

. The Borrowers shall indemnilY and save the Guarantor harmless from and 

1:
against any liability that the Guarantor incurs solely by virtue of being found, 
in respect of the Projects, liable as a partner or joint venturer. 

!-;4-;.I"'O:-EOO-xp-e-c-'-ted--O-C"'0-s-Cts-t:-o-cC"'0-m-p-'I'et:-e: Cost Overruns for a Project must be funded with Equity and/or Additional 
Debt (subject to the provisions of section 4.8(a» as follows: 

(i) Equal annual amounts calculated by dividing such Cost Overrun 
amount by the number of years remaining until COD. Each annual 
payment shall be funded no later than the date of the first advance of 
Guaranteed Debt in each year prior to COD, and the first annual 
amount shall be funded prior to the first advance under Guaranteed 
Debt after such calculation is made; 

(ii) The Independent Engineer will confirm the Borrower's revised 
estimates of Expected Costs to Complete and any related changes to 
the construction schedule, all by way of an IE certificate; and 

(iii) Adjustments may be made to such funding requirements from 
time to time as estimates of Expected Costs to Complete (and related 
date at which COD is expected to be achie,!ed) are updated or 



revised, all as confirmed by the Independent Engineer. 

The foregoing shall not in any way limit the enforceability of the provisions of 
Sections 3.1 or 4.8. 

The expected costs to complete ("Expected Costs to Complete") in respect of 
any Borrower at any given time shall be determined by the Borrowers and 

I reviewed and confirmed by the IE by way of an IE certificate to be provided in 
I connection with any drawdown requests prior to COO. The OG3 Capital Cost 

Estimates shall form the basis for the Independent Engineer's review of and 
confirmation of any proposed changes to such estimates on an ongoing basis 
as construction proceeds. Expected Costs to Complete shall include 
contingencies and escalation. Expected Costs to Complete shall also include 
any interest during construction and costs associated with the Financing prior 
to COD, calculated on a pro forma basis. 

f-,4-C.1'"'IC-C'''h-aog-e-o-=f-=CoC-n-tr-o01·:---~ There shall be,no sale or change of control of any Borrower or subsidiaries, I 
I except as among the Parties, and no sale of any material Project assets. There I I shall be no sale or change of control ofNalcor. I 

4.12 Independent Engineer 
Certificate post COD:: 

4.13 Good Utility Practice: 

On each anniversary following COD, and until the end of the FLG Term, the 
Borrower or the IE shall provide an Independent Engineer's certificate, in 
form and subslance acceptable to the Guarantor, actiog reasonably, confirming 
that budgetiog and maintenance of the Project are being conducted in 
conformity with Good Utility Practice. Failure of the Borrower to budget and 
maintain in accordance with Good Utility Practice that results in the IE being 
onable to provide such certification shall constitute an Event of Default subject 
to a 30-day cure period. 

"Good Utility Practice" means those project management design, procurement, 
construction, operation, maintenance, repair, removal and disposal practices, 

I methods and acts that are engaged in by a significant portion of the electric i utility industry in Canada during the relevant time period, or any other 
practices, methods or acts that, in the exercise of reasonable judgment in light I 
of the facts known at the time a decision is made, could have been expected to 
accomplish a desired result at a reasonable cost consistent with good business 
practices, reliability, safety and expedition. Good Utility Practice is not 
intended to be the optimum practice, method or act to the exclusion of others, I 

. but rather to be a spectrum of acceptable practices, methods or acts generally 
. accepted in such electric utility industry for the project management, design, I 

procurement, construction, ·opemtion, maintenance. repair, removal and 
disposal of electric utility facilities in Canada. Notwithslanding the foregoing 

I references to the electric utility industry in Canada, in respect solely of Good 

I Utility Practice regarding subsea HVdc transmission cables, the slandards 
referenced shall be the internationally recognized slandards for such practices, 

I 
methods and acts generally accepted with respect to subsea HV de transmission 

L 
cables. Good Utility Practice shaJl not be determined after the fact in light of 

I 

the results achieved by the practices, methods or acts undertaken but rather 
shall be determined based upou the consistency of the practices, methods or 
acts when undertaken with the standard set forth in the first two seatences of 
this definition at such time. 

____________________ L ~ 



r 

4.14 Debt-Equity Contributions: 

4.15 Distributions: 

4.16 Debt Service Reserves and 
Liquidity Reserves: 

4.11 Prepaid Rent Reserve for LIL: 

Construction costs shall be funded only with equity prior to Financial Close. 

Subject to the conditions provided herein (including, without limitation, the 
Individual Project Debt Caps in respect of any Guaranteed Debt, and the 
funding of Cost Overruns), following Financial Close, debt and equity funds 
shall be invested as follows: 

I (i) 100% debt until such time as the target Debt Equity Ratio is achieved; and 

(ii) thereafter, debt and equity shall be invested on a pro rata basis in 
accordance with the targeted Debt Equity Ratio for each Project. 

There shall be no distribution to shareholders by the Borrowers: 

I (i) Where the DSCR is below I.20x; I (ii) During the Construction Period; and 

(iii) Where an Event of Default has occurred which has not been cured during 
the cure period if same has been provided. 

Each Borrower shall at all times maintain Debt Service Reserves in a 
dedicated reserve account. The Debt Service Reserves will, at all times, be 
funded in an amount at least equal to the debt service (principal and interest) 
obligations of such Borrower for the forward-looking 6-month period The 
Debt Service Reserve is for the benefit of the Guarantor and in the event that 
the Guarantor is required to make payment to the Lenders under the FLG, then I 
it shall be entitled to immediate reimbursement of such amount from the Debt 

Service Reserve. I 
MFCo and LTACo shall, for the MFILTA Projec~ also fund with equity ~d 
maintain a Liquidity Reserve in a dedicated reserve account that permits I 
MFCo and L TACo to maintain a DSCR of no less than 1.40x for a period of I 

I ten (10) years after COD. 

LIL and ML may each establish a Liquidity Raservein connection with the I 
DSCR. 

Durin--g-th-o-e-C'O:o-n-stru-cl!-o-· o-n-'pO:e-n"-' o-'dc-a~I"-1 p-r-e--p;id rent received by LILCo from LIL 

I Opco under _the LIL Assets Agreement shall be kept in a reserve account and 
upon completion and receipt of the first rental payment from LIL Opco the 
amounts in the prepaid rent reserve shall be released and applied in accordance 
with the waterthlI established under the LIL Project Financing Documents. 
During the Construction Period, distributioos equal to the investment returns 

I 
on the capital invested in the prepaid rent reserve account may be made to the 
Nalcor LIL limited partner provided no default or Event of Delimit exists. 

~ ____________ l ______ __ 



/4.18 Reports: 

4.19 Covenants: 

/

4.20 Representations and 
Warranties: 

The Guarantor shaD be entitled to regular financial and operational reports for 
the Projects at the expense of the Borrowers. This will include all customary 
reports and all rights to access and audit as are provided to the Lenders. 

Customary affirmative and negative covenants to be-provided 'by the 
Borrowers. 

I Customary Representations and Warranties are to be provided by the I Borrowers. 



SCHEDULE "A" 

NL Crown commits to do the following: 

1. Approve the creation of those subsidiaries or entities controlled by Nalcor which are required in order to 
fitcilitate the development and operation of MF, the LIL and the L TA, and to ensure ·Nalcor and existing 
and new subsidiaries or entities have the authorized borrowing powers required to implement the Projects 
and meet any related contractual or reliability obligations. 

2. Provide the base level and contingent equity support that will be required by Nalcor to support successful 
achievement of in-service for MF, the LTA and the LIL, in cases with and without the participation of 
Emera. 

3. Ensure that, upon MF achieving in-service, the regulated rates for Newfoundland and Labrador Hydro 
("NLIr') will allow it to collect sufficient revenue in each year to enahle NLH to recover those arnounts 
incurred for the purchase and delivery of energy from MF, including those costs incurred by NLH pursuant 
to any applicable power purchase agreement ("PPA") between NLH and the relevant Nalcor subsidiary or 
entity controlled by Nalcor that will provide for a recovery of costs over the term of the PPA and relate to: 

a) initial and sustaining capital costs and related financing costs (on both debt and equity), including 
all debt service costs and a defined internal rate of return on equity over the term of the PPA; 

b) operating and maintenance costs, including those costs associated with transmission service for 
delivery ofMF power over the LTA (as described further in 5 below); 

c) applicable taxes and fees; 

d) payments pursuant to any applicable Impact & Benefit agreements; 

e) payments pursuant to the water lease and water management agree,ments; and 

f) extraordinary or emergency repairs. 

4. Ensure that, upon the LIL achieving in-service, the regulated rates for NLH will allow it to collect 
suffici(mt revenue in each year to enable NLH to recover those am01mts incurred for transmission services, 
including those costs iucurred by NLH pursuant to any applicable agreements between NLH, the LIL 
operating entity and/or the entity holding ownership in the LIL assets, that will provide for a recovery of 
costs over the service life of the LIL and relate to: 

a) initial and sustaining capital costs of the LIL and related financing and debt service costs, 
including a specific capital structure and regulated rate of return on equity equal to, at least, a 
minimum value required to achieve the debt service coverage ratio .greed to in lending 
agreements by the LIL borrowing entity; 



b) operating and maintenance costs; 

c) applicable taxes and fees; and 

d) extraordinary or emergency repairs; 

5. Ensure that, upon LTA achieving in-service, the regulated rates for the provision of transmission service 
over the L T A will provide for a recovery of costs over the service life of the L TA including initial and 
sustaining capital costs, operating and maintenance costs, extraordinary or emergency repairs, applicable 
taxes and tees and financing costs (on both debt and equity), including all debt service costs and a defined 
internal rate of return on equity over the teno of any applicable agreement 



This agreement shall ensure to the benefit ofNalcor and Emera and their affiliates including the Borrowers and their 
respective permitted successors and assigns and sball be binding on the Parties. The Parties represent and warrant 
that once this agreement is accepted by the Parties as herein provided, it shall constitute the irrevocable, legal, valid 
and binding obligation of the Parties, enforceable in accordance with its terms. 

IN WITNESS WHEREOF each of the Parties has executed this agreement as of the date set forth below. 

HER MAJESTY THE QUEEN IN RIGID OF CANADA, as represented by The Right Honourable Prime Minister 
of Canada, 

zf 

Per: --,-r!f;fifr~' t:.e/''l'!'=jL-·J}-1 +' -~~~­
The Honourable Stephen Harper 

Date: _________ _ 

HER MAJESTY IN RIGHT OF NEWFOUNDLAND AND LABRADOR, as represented by the Premier 

Ie Kathy Dunderdale 

Date: ________ __ 

AJESTY IN RIGHT OF NOVA SCOTIA, as represented by The Premier 

The Honourable Darrell Dexter 

Date: ________ ___ 



NALCOR ENERGY . 

Per: 

Name: 

Title: 

Date: 

I J we have authority to bind the Corporation 

P.r:-I-~t::~~CZ~:1' 

Name: 

Title: 

Date: 

IIwe have authority to bind the Corporation 

NOV 30 lU1Z 



CONFIDENTIAL  

 
 
 
 
 
 
 
 

 
 
 
 
 
 

APPENDIX M 
 

Key Operating Cash Flow Chart  



Structure – Key Operating Cash Flows 
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